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**** Cumulative to date FY03 & FY04 ****

MARCH FY04
CURRENT MONTH CUMULATIVE TO DATE (from 4/1/03) (k) ECP5

  Budgeted Cost   VARIANCES Budget
W WBS II Job BCWS BCWP ACWP BCWS BCWP ACWP Sch Var SPI Cst Var CPI Baseline (k)
1 - Stellarator Core Systems 1,439 920 959 8,789 8,102 8,513 -688 .92 -412 .95 15,089

12 Vacuum Vessel Systems 249 171 166 2,195 2,046 2,076 -149 .93 -29 .99 3,292
1201 - Vacuum Vessel  Dsn 0 424 424 424 0 1.00 0 1.00 424

1202- Vacuum Vessel R&D 108 51 73 1,413 1,297 1,356 -116 .92 -59 .96 1,603
1203- Vacuum Vessel Final Dsn 141 120 93 358 325 295 -33 .91 29 1.10 578
1204- WBS 12 Procure/Fab/Title III 687

13 Conventional Coils 25 11 32 303 311 226 8 1.03 85 1.37 510
1301- Convential Coils  Prel Design 25 11 32 303 311 226 8 1.03 85 1.37 409
1303- TF/PF Coil Final design 100
1304 - WBS 13 Procure/Fab/Title III

14 Modular Coils 804 651 682 5,199 4,935 5,483 -264 .95 -549 .90 8,812
1401 - Mod. Coil  Design (casting&windin 0 303 303 304 0 1.00 -1 1.00 303

1402 - Mod.Coil Analyses 0 239 239 239 0 1.00 1.00 239
1403- Mod. Coil Final Design 217 239 134 610 502 840 -108 .82 -338 .597 1,041
1404- Mod Coil Winding Form R&D 163 73 115 1,239 1,084 1,258 -155 .87 -174 .86 2,256
1405- Mod. Coil R&D prep 0 168 168 168 0 1.00 0 1.00 168
1406- Mod. Coil Winding R&D 169 113 157 1,459 1,288 1,314 -171 .88 -26 .98 1,612
1407- MC Winding Facilities 184 212 247 904 1,111 1,120 208 1.23 -8 .99 1,981
1408-Mod Coil Winding Supplies 0 30 30 30 0 1.00 1.00 216

1409- Mod. Coil Test Stand 68 14 29 245 209 204 -36 .85 5 1.02 262

1410- Mod Coil Prototype Winding 2 2 6 -2 -6 175
1411- Mod Coil Winding Form Fab 559

15 Str1501 - Structures  Design 3 0 1 60 54 15 -6 .90 38 3.47 241
16 Co1601 - Coil Services  Design
17 Cr 1701 - Cryostat & Base Support Struct 0 10 12 12 39 0 1.00 -26 .32 173
18 Field Period Assembly 269 32 20 445 151 105 -294 .34 46 1.44 1,100

1801 - Field Period Assembly Design 0 61 61 61 1.00 0 1.00 61
1802- FP Assy Oversight&Support 26 23 16 72 66 31 -7 .91 35 2.11 219
1803- FP Assy Tooling /Constructability 61 0 1 118 4 4 -114 .03 -1 .86 522
1804- FP Assy Measurement Systs 182 9 3 193 20 8 -173 .11 12 2.48 299

19 Ste1901 - Stellarator Core Management& 88 55 48 576 593 570 17 1.03 23 1.04 962
2 - Plasma Heating, Fueling & Vac Syste 14 24 8 264 264 235 1 1.00 30 1.13 308

2001 - VPS,Gas & Cond sys  Design/Ove 0 60 60 63 0 1.00 -3 .96 60

  2501 - Neutral Beam Refurbishment 14 24 8 203 204 172 1 1.00 32 1.19 247
3 - Diagnostics 7 7 4 194 194 193 0 1.00 0 1.00 234

39 Dia3901 - Diagnostics systems Integration 7 7 4 194 194 193 0 1.00 0 1.00 234
4 - Electrical Power Systems 62 22 28 231 171 205 -59 .74 -34 .84 683

41 4101- AC Power 1 2 2 2 -1 .79 2 10
43 DC4301- DC Systems 29 11 20 69 44 48 -25 .64 -5 .91 343
44 Co4401- Control & Protection 16 4 16 4 -11 .28 4 89
45 Po4501- Power Sys Dsn & Integr 16 4 7 143 120 155 -23 .84 -35 .77 216
46 FC4601- FCPC Bldg Mods 0 1 1 1 0 1.08 1.00 25

5 - Central I&C Systems 1 1 18 18 28 0 .99 -10 .65 13
58 Ce5801 - Central I&C Integration & Overs 1 1 18 18 28 0 .99 -10 .65 13

6 - Facility Systems 3 3 25 25 24 0 1.00 1 1.03 41
61 Fa6163- Facility Systems FY04 support 3 3 16 16 15 0 1.00 1 1.04 32
65 6501 - Facility Sys Integration FY03 0 9 9 9 0 1.02 0 1.00 9

7 - Test Cell Preparation and  Machine A 22 22 25 326 320 274 -6 .98 46 1.17 599
71 Sh7101 - Shield Wall Modifications Desig 0 32 32 32 0 1.00 1.00 32
72 7201- Control Room Walls/Floors 48
73 7301- Platform Design&Fab 7 -7 90
74 Ma7401- TC Prep & Mach Assy Planning 22 22 25 288 288 241 0 1.00 46 1.19 429

8 - Project Oversight and Support 206 221 278 2,482 2,503 2,605 20 1.01 -103 .96 3,647
81 Project Management and Control 97 96 109 1,085 1,085 1,148 0 1.00 -62 .95 1,623

8101 - Project Management and Control 62 62 76 773 773 833 0 1.00 -60 .93 1,117
8102 - NCSX MIE Management ORNL 11 11 11 119 119 117 0 1.00 2 1.02 179
8998 - Allocations 24 24 23 194 194 198 0 1.00 -4 .98 327

82 Project Engineering 95 110 133 1,065 1,085 1,085 20 1.02 0 1.00 1,611
8202 - Engineering Mgmt & Sys Engr Sup 56 57 66 609 609 620 0 1.00 -11 .98 923
8203 - Design Integration 23 23 46 307 307 367 0 1.00 -59 .84 436
8204 - Systems Analysis 16 30 21 149 169 99 20 1.14 71 1.72 253

84 Project Physics 15 14 35 332 332 372 0 1.00 -40 .89 413
8401 - Project Physcis 9 9 13 260 260 275 0 1.00 -15 .95 310
8402 - Project Physics MIE ORNL 6 5 22 72 72 97 0 1.00 -25 .74 103

Subtotal 1,756 1,220 1,302 12,329 11,597 12,078 -733 .94 -481 .96 20,613
Management Reserve Plan

BA setaside for VVSA and MCWF contracts 400
Expanded/Increased Scope (contingency draw) 845
Accelerated Scope 711
Insititutional 800
Free balance retained 449

TOTAL PPPL/ORNL FUNDING FY03 cost of 5,942 +  FY03 carryover of 1,955 + FY04 BA of 15,921 = 23,818
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